

# Yearly Schedule of Capacity Building Programme GUDM

Year  Start Day  1:Sun, 2:Mon

[More Yearly Calendars](#)

## Year 2017-18

July 2017						
M	Tu	W	Th	F	Sa	Su
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

July			
Star Date	End Date	Activity	Category
07-07-2017	09-07-2017	WRI (Town Planning)	Exposure Visit
13-07-2017	15-07-2017	AILSG (Engineering & Public Health)	Capsual-1

August 2017						
M	Tu	W	Th	F	Sa	Su
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

August			
Star Date	End Date	Activity	Category
08-08-2017	10-08-2017	AILSG (Finance and Revenue)	Capsual-1
11-08-2017	13-08-2017	Dr. MCR HRDI (Administration)	Capsual-1
16-08-2017	18-08-2017	Dr. MCR HRDI (Finance and Revenue)	Capsual-1
22-08-2017	24-08-2017	WRI (Town Planning)	Capsual-1
28-08-2017	30-08-2017	CED (Administration)	Capsual-1

September 2017						
M	Tu	W	Th	F	Sa	Su
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

September			
Star Date	End Date	Activity	Category
04-09-2017	06-09-2017	IISPER (Town Planning)	Capsual-1
07-09-2017	09-09-2017	IIHS (Engineering and Public Health)	Capsual-1
11-09-2017	13-09-2017	AILSG (Finance and Revenue)	Capsual-2
14-09-2017	16-09-2017	AILSG (Engineering & Public Health)	Capsual-2
18-09-2017	20-09-2017	WRI (Town Planning)	Capsual-2
21-09-2017	30-09-2017	Navratri Festival	

October 2017						
M	Tu	W	Th	F	Sa	Su
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

October			
Star Date	End Date	Activity	Category
03-10-2017	05-10-2017	Dr. MCR HRDI (Finance and Revenue)	Capsual-2
06-10-2017	08-10-2017	Dr. MCR HRDI (Administration)	Capsual-2
09-10-2017	11-10-2017	IIHS (Engineering and Public Health)	Capsual-2
19-10-2017	31-10-2017	Diwali Holidays	

November 2017						
M	Tu	W	Th	F	Sa	Su
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

November			
Star Date	End Date	Activity	Category
01-11-2017	03-11-2017	CED (Administration)	Capsual-2
06-11-2017	08-11-2017	IISPER (Town Planning)	Capsual-2
13-11-2017	15-11-2017	AILSG (Engineering & Public Health)	Capsual-3
16-11-2017	18-11-2017	WRI (Town Planning)	Capsual-3
20-11-2017	22-11-2017	AILSG (Finance and Revenue)	Capsual-3
23-11-2017	25-11-2017	CED (Administration)	Capsual-3
28-11-2017	30-11-2017	Dr. MCR HRDI (Finance and Revenue)	Capsual-3

December 2017						
M	Tu	W	Th	F	Sa	Su
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

December			
Star Date	End Date	Activity	Category
04-12-2017	06-12-2017	Dr. MCR HRDI (Administration)	Capsual-3
11-12-2017	13-12-2017	IIHS (Engineering and Public Health)	Capsual-3
18-12-2017	20-12-2017	IISPER (Town Planning)	Capsual-3

# Yearly Schedule of Capacity Building Programme GUDM

Year **2018** Start Day **2** 1:Sun, 2:Mon

[More Yearly Calendars](#)

January 2018						
M	Tu	W	Th	F	Sa	Su
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

January			
05-01-2018	07-01-2018	AILLSG (Engineering & Public Health)	Exposure Visit
10-01-2018	12-01-2018	AILLSG (Finance and Revenue)	Exposure Visit
18-01-2018	20-01-2018	CED (Administration)	Exposure Visit

February 2018						
M	Tu	W	Th	F	Sa	Su
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28				

February			
07-02-2018	09-02-2018	Dr. MCR HRDI (Finance and Revenue)	Exposure Visit
19-02-2018	21-02-2018	Dr. MCR HRDI (Administration)	Exposure Visit
26-02-2018	28-02-2018	IHS (Engineering and Public Health)	Exposure Visit

March 2018						
M	Tu	W	Th	F	Sa	Su
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

March			
07-03-2018	09-03-2018	IISPER (Town Planning)	Exposure Visit